SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:21AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1042 Const Calendar Day: 659 Date: 25-Mar-2014 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt drainage plates & work on
house keeping . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping inside the tower shafts & cells . Crews
had to clean , vacuum < & pull out of the site the debris . They started at 7:10 AM.

Carlos & Jose had to work inside the tower shafts & cells between 3 & 13 meters, & they had to clean
the North skirt center plate outside the tower . Rogelio & Juan had to work inside the South tower shaft
starting on the top coming down .

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates. Crews had to prepare their
tools & equipments. They were done at 7:30 AM.

Richard had to work on the skirt drainage plate . He continued to work on skin C . Richard had to clean ,
grind , heat , & weld . He started at 7:30 AM. He was done at 10:00 AM.
After that , Richard had to work with his crews , QA & QC .

Donald had to work on the skirt drainage plate on the East tower shaft , on the D skin . Donald had to
clean, grind , heat , & weld . He started at 7:40 AM.

Reggie had to work on the skirt drainage plate on the South shear plate . Reggie had to clean , grind ,
heat , & weld . He started at 7:45 AM.

Paul had to work with all crews , he had to clean & grind the welds on the North & West tower shafts ,
he started at 7:30 AM. He was done at 12:00 PM.

In the afternoon , Paul had to work on the skirt bolts at 9 meters . He had to tension the bolts on the
South center plate & on the North East plate . Paul had to snug , mark 1/2 turn , & tension the bolts . He
started at 1:00 PM. He was done at 2:15 PM. Paul had to wrap up his tools & equipments . He was done
at 2:30 PM.

Simon , Bernie , & Salvador were on the site . They had to work with the welders , VT , & MT the welds
. Check Simon report 's for the welders detailed activities .

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab repair in the area next
to the parapet . 0.5 meter wide . Crews had to prepare their tools , equipments , & reroute the power lines .
They were done at 7:05 AM.
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Arturo had to clean & grind the concrete . Herman had work on the North side of the fender slab. He
had to vacuum , mix the repair cement , apply concrete glue , place the cement, finish , & broom the top
of the cement . Crews started at 7:10 AM.

Due to the weather conditions . Crews had to stop at 11:10 AM. They continued to clean & grind the
top of the slab at 12:00 PM. Due to the rain crews had to stop at 2:00 PM. Wrap up their tools &
equipments . Crews left at 2:10 PM.

Ballard Diving crews came to the site at 6:50 AM. Bill , Michael , & Todd had to work on the false work
& form panel removal. Crews had to prepare their gears , air supply hose , & equipments . They were done
at 9:15 AM.

Bill was the only diver to put his gear on . He went into the water at 9:20 AM. Alex had to hook the
crane to the false work carry beams on the South West corner , & loosen the lower bolts on the form work
panels on the East side of the fender . Bill came out at 2:40 PM.

Ballard Diving crews had to wrap up their gears , hoses, & equipments. They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender plastic lumber , & work on
the false work removal . They had to mobilize & set the barge from the West side of the tower to the East
side . They were done at 9:15 AM.

After that , crews had to prepare their tools , equipments . Set the boat in the water . Crews were done
at 7:20 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site ., & fly out the
North East false work carry beams & form panels . Bill had to work on the barge rigging materials & he
had to work with the crews .

Steve flew the 1st beam out of the water at 10:40 AM. The 2nd beam at 11:10 AM. & the 3rd beam at
11:50 AM.

Ben & Ron had to work on the plastic cover panels . Crews had to bring materials to the East side of
the tower using ABF Terex crane . Measure the openings on the remaining locations , cut to size the
panels, sort , & wait for the crane .

In addition to hat , crews had to work on house keeping , work with the other crews on the false work
carry beams . They were done at 12:00 PM.

In the afternoon , crews had to place the 1.2 X 2.5 meters cover panels on the North & East sides .
They had to set the panels, drill , & drive the screws . They started at 12:40 PM. Crews were done at 2:45
PM.

Manuel had to work on the trusle . He had to remove the hand rails , gate , toe boards , cut the welds
between piles & the | beam , & prepare the trusl to be disassembled & pull out . He started at 7:30 AM. He
was done at 2:45 PM.

Sam , James, & Luke had to work on the fender false work . Crews had to work on the pile top
brackets , cut the rods , pull out of the site , set on the barge , & work with the divers on the carry beam
removal . They started at 9:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews joined Ben & Ron the plastic lumber on the North & East sides , & they had to
work on the form panels . They started at 12:40 PM. Crews were done at 2:45 PM.

Dutra crews had to wrap up their tools & equipments . They left at 3:10 PM.
Certified Coating crews came to the site at 7:00 AM. Crews had to work on the house keeping ,

scaffolds , & sand blast the Electro Slag Welds in the South cell between 3 & 9 meters . They started at
7:10 AM.
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started at 7:10 AM.

activities .

Certified Coating crews had to wrap up . They left at 3:10 PM.

In the office , | had to work on my report . | was done at 4:30 PM.

Ricardo , Marco , Andrews , Bill , Francisco , Justin , Roberto , & Ron had to work on the scaffold .
Crews had to assemble scaffolds on the East side for Joints P & Q , on face A between 3 & 9 meters ,
disassemble the unwanted scaffolds inside the cells & shafts & pull the materials out of the site . they

In addition to that . Francisco & Roberto had to sand blast the weld areas in the South cell between 3 &
9 meters & work on house keeping . They were done at 2:50 PM.

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed

04-0120F4 Bid Item: 039 T-FDS-CIP.039
DUTRA MATERIALS

Tower Fender System Cast-in-place Concrete

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM BILL BIRCH 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver JNM MANUEL ROBIANCO 8.00 0.00 0.00 8.00 D
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator MICHAEL DANT 8.00 0.00 0.00 8.00 D
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 []
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JEFFREY KELLER 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 0.00 0.00 8.00 D
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Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2154 EQUIPMENT, CRANE, 60 TON No
800 000 000 000 []
2296 WELDER, 600 AMP No
800 0.00 000 0.0 []
2295 WELDER, 600 AMP No
800 000 000 0.0 ]
2294 WELDER, 600 AMP No
800 000 000 000 ]
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM ARTURO SEGURA 8.00 0.00 0.00 8.00 D
None of the Above JNM HUMBERTO DURAN 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM BILL GREENWOOD 8.00 0.00 0.00 8.00 D
Painter JNM JUSTIN SILVA 8.00 0.00 0.00 8.00 D
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
*E0700562 No
800 0.00 000 0.0 []
300 BLAST POT No
800 0.00 000 0.0 []
AC256 825 COMPRESSOR No
800 0.00 000 0.0 []
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